

GANTT CHART TIMELINE PROYEK NORIZ

12 Minggu (M1 - M12) | Target Internal M1-M8 + Buffer PM M9-M12

TAHAPAN PROYEK			FASE 1 Inisiasi & Arsitektur		FASE 2 Sprint 1: Master Data		FASE 3 Sprint 2: Transaksi		FASE 4 Sprint 3: Denda & Wiping		FASE 5 Buffer 1: UAT & Bugfix		FASE 6 Buffer 2: Deploy & Handover	
No.	Peran / Tim	Aktivitas	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
1	PROJECT MANAGER (PM)	F1 Inisiasi, Desain & Arsitektur [M1-M2]												
2		F2 Sprint 1 - Master Data & Reservasi [M3-M4]												
3		F3 Sprint 2 - Transaksi & Anti-Fraud [M5-M6]												
4		F4 Sprint 3 - Denda & Data Wiping [M7-M8]												
5		F5 Buffer 1 - UAT & Bugfix [M9-M10]												
6		F6 Buffer 2 - Deployment & Handover [M11-M12]												
7	BACKEND SENIOR	F1 ERD, Skema DB & API Boilerplate [M1-M2]												
8		F2 CRUD Master & Anti-Collision [M3-M4]												
9		F3 Payment Gateway & Engine PDF [M5-M6]												
10		F4 Check-in, Denda & Data Wiping [M7-M8]												
11		F5 Bug Fix & Optimasi Query [M9-M10]												
12		F6 Konfigurasi Server Produksi [M11-M12]												
13	BACKEND JUNIOR	F1 Setup Environment & Repo [M1-M2]												
14		F2 Endpoint Penyewa & CRUD Dasar [M3-M4]												
15		F3 Scheduler Denda & Auto-Cancel [M5-M6]												
16		F4 Katalog Kerusakan & API Laporan [M7-M8]												
17		F5 Dukungan Bug Fix [M9-M10]												
18		F6 Verifikasi Staging ke Produksi [M11-M12]												
19	FRONTEND SENIOR	F1 Repo, Design Tokens & Komponen Dasar [M1-M2]												
20		F2 Katalog Publik & Ketersediaan RT [M3-M4]												
21		F3 Kasir POS & Kamera Foto 4 Sisi [M5-M6]												
22		F4 Inspeksi Pengembalian & Pelaporan [M7-M8]												
23		F5 Optimasi Caching & Kecepatan [M9-M10]												
24		F6 Final Build di CDN/Produksi [M11-M12]												
25	FRONTEND JUNIOR	F1 Boilerplate & CSS Framework [M1-M2]												
26		F2 Formulir Pemesanan & Validasi Form [M3-M4]												
27		F3 Scan NFC & UI Form BAST [M5-M6]												
28		F4 Checklist Sanitasi & Revisi UI [M7-M8]												
29		F5 Perbaikan Bug UI Lintas Device [M9-M10]												
30		F6 Verifikasi Kamera Device Gerai [M11-M12]												
31	UI/UX DESIGNER	F1 Riset, Wireframe & Prototipe Figma [M1-M2]												
32		F2 Design System & Aset Modul Reservasi [M3-M4]												
33		F3 Template Kontrak & BAST Digital [M5-M6]												
34		F4 Finalisasi Aset UI & Panduan Desain [M7-M8]												
35		F5 Revisi Visual Hasil UAT [M9-M10]												
36		F6 User Guide & Visual Pelatihan [M11-M12]												
37	QA TESTER	F1 Kerangka Master Test Plan [M1-M2]												
38		F2 Test Case & Uji Modul Master [M3-M4]												
39		F3 Uji Responsivitas & Anti-Fraud [M5-M6]												
40		F4 End-to-End Testing & Bug Log [M7-M8]												
41		F5 Regression Testing & Berita UAT [M9-M10]												
42		F6 UAT Final & Verifikasi Data Produksi [M11-M12]												
MILESTONE UTAMA: ★ M8 ★ CODE FREEZE ★ M9 ★ UAT ★ M12 ★ GO-LIVE										★	★			★

Legenda Fase:

1. FASE 1 Inisiasi & Arsitektur	2. FASE 2 Sprint 1: Master Data	3. FASE 3 Sprint 2: Transaksi	4. FASE 4 Sprint 3: Denda & Wiping	5. FASE 5 Buffer 1: UAT & Bugfix	6. FASE 6 Buffer 2: Deploy & Handover
---------------------------------	---------------------------------	-------------------------------	------------------------------------	----------------------------------	---------------------------------------

Keterangan:

Sel berwarna = periode pelaksanaan aktivitas.

M1-M12 = 12 minggu proyek.

Fase 1-4 (M1-M8) = target internal & code freeze, Fase 5-6 (M9-M12) = buffer PM (UAT, bugfix, deployment, Go-Live).

Simbol ★ = milestone utama.